COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2011

ESTI MATE SUMVARY 15: 43: 59
CONTI D C17024 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 17024- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 390.0 DAYS TI VE ALLOW 357 CALENDAR DAYS
US 287 SPRINGFI ELD - SQUTH PERCENT TIME:  109. 24 ORI G TI VE ALLOW 357 CALENDAR DAYS
PRQJECT NO ES22871- 032
US 287 SPRINGFI ELD - SQUTH
NAMVE OF RQAD: Us 287
PRQJECT OOUNTI ES: BACA PROVERS
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 29/ 2011 DATE TI ME STARTED 10/ 12/ 2009
20 SO SUNSET STREET DATE LET 09/ 03/ 2009 DATE WORK BEGAN 10/ 12/ 2009
P.O BOX 1318 DATE AWARDED 09/ 11/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2009 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 10/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 496, 522. 89 PARTI Cl PATI NG $  10,355,717.74 $ 30, 882. 06
AWARD PRQIECT AMT: $ 10, 488, 687. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 98. 66% TOTAL EARNI NGS 10, 355, 717. 74 30, 882. 06
FUNDS AVAI LABLE: $ 140, 805. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 355, 717. 74 30, 882. 06
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 500. 00 146, 830. 31
SECURI TI ES ENCUMVBERED 10, 500. 00 - 146, 830. 31
NET EARNI NGS 10, 355, 717. 74 30, 882. 06
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 355, 717. 74 30, 882. 06
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 30, 882. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe 13. 000 13. 000
EACH 0. 000 0. 00
985. 00000 13. 000 12, 805. 00
0010 202-00090 Renoval of Delineator 130. 000 130. 000
EACH 0. 000 0. 00
13. 25000 130. 000 1,722.50
0015 202-00210 Renoval of Concrete Pavenent 28, 282. 000 28, 282. 000
SY 0. 000 0. 00
3. 75000 28, 282. 000 106, 057. 50
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 24, 410. 000 24, 410. 000
SY 0. 000 0. 00
1. 60000 24, 410. 000 39, 056. 00
0025 202-00250  *Renpval of Pavement Marking 6, 783. 000 6, 783. 000
SF 0. 000 0. 00
1. 00000 6, 783. 000 6, 783. 00
0030 202-00810 *Renoval of Gound Sign 17. 000 17. 000
EACH 0. 000 0. 00
130. 00000 17. 000 2,210.00
0035 202-01000 *Renoval of Fence 71, 265. 000 71, 265. 000
LF 0. 000 0. 00
0. 20000 71, 265. 000 14, 253. 00
0040 202-01130 *Renoval of Cuardrail Type 3 827. 000 827. 000
LF 0. 000 0. 00
2.30000 827. 000 1,902. 10
0045 202- 01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
95. 00000 10. 000 950. 00
0050 202-05004 *Sawi ng Concrete (4 Inch) 216. 000 216. 000
LF 0. 000 0. 00
4. 00000 216. 000 864. 00
0055 202-05150 *Sandbl ast i ng 36, 506. 000 36, 506. 000
SF 0. 000 0. 00

0. 35000 36, 506. 000 12,777. 10



CONTI D C17024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17024- BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15:43: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 154, 789. 000 154, 789. 000
CY 0. 000 0. 00
4. 80000 154, 789. 000 742,987. 20
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 27, 833. 000 27, 833. 000
CY 0. 000 0. 00
6. 50000 27,833. 000 180, 914. 50
0070 203-01500 Bl adi ng 50. 000 13. 000
HOUR 0. 000 0. 00
145. 00000 13. 000 1, 885. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0. 00
0085 206- 00065 *Structure Backfill (FlowFill) 152. 000 152. 000
CY 0. 000 0. 00
135. 00000 152. 000 20, 520. 00
0090 207-00205 Topsoi | 16, 193. 000 16, 193. 000
CY 0. 000 0. 00
5. 00000 16, 193. 000 80, 965. 00
0095 208- 00002 *Erosion Log (12 Inch) 2, 250. 000 2, 250. 000
LF 0. 000 0. 00
4. 25000 2, 250. 000 9, 562. 50
0100 208-00011 *Erosion Bales (Wed Free) 1, 582. 000 1, 582. 000
EACH 0. 000 0. 00
14. 00000 1, 582. 000 22,148. 00
0105 208-00021 *Silt Fence (Reinforced) 410. 000 410. 000
LF 0. 000 0. 00
3. 00000 410. 000 1, 230. 00
0110 208-00045  *Concrete Véashout Structure 3.000 3.000
EACH 0. 000 0. 00
950. 00000 3. 000 2, 850. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00070 *Stabilized Construction Entrance 1. 000 1. 000
EACH 0. 000 0. 00
1, 895. 00000 1. 000 1, 895. 00
0120 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 17.000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0125 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0130 208- 00205 *Erosion Control Supervisor 654. 500 654. 500
HOUR 0. 000 0. 00
50. 00000 654. 500 32,725.00
0135 209-00000 Wat er 250. 000 250. 000
MGAL 0. 000 0. 00
27.00000 250. 000 6, 750. 00
0140 210-01130 *Reset Cuardrail Type 3 225. 000 225. 000
LF 0. 000 0. 00
6. 00000 225.000 1, 350. 00
0145 210-01200 *Reset End Anchor age 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
0150 212-00006 *Seeding (Native) 87. 000 86. 580
ACRE 0. 000 0. 00
300. 00000 86. 580 25,974.00
0155 213-00003 *Mul ching (\Weed Free) 103. 000 102. 600
ACRE 0. 000 0. 00
285. 00000 102. 600 29, 241. 00
0160 213-00061 *Mul ch Tackifier 18, 815. 000 18, 815. 000
LB 0. 000 0. 00
2.00000 18, 815. 000 37, 630. 00
0165 216-00021 *Soi |l Retention Blanket (dass 1) 2,144.000 2,144.000
SY 0. 000 0. 00
3. 00000 2,144.000 6, 432. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304- 06007 Aggregate Base Course (C ass 6) 18, 634. 000 17, 782. 000
CY 0. 000 0. 00
28. 80000 17, 782. 000 512,121. 60

0175 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
200. 00000 0. 000 0. 00

0180 412-00600 *Concrete Pavenment (6 Inch) 2, 268. 000 2, 267. 400
SY 0. 000 0. 00
36. 25000 2,267.400 82,193. 25

0185 412-01100 *Concrete Pavenent (11 Inch) 158, 466. 400 158, 466. 300
SY 0. 000 0. 00
31. 90000 158, 466. 300 5, 055, 074. 97

0185 MATERI AL ALLOMANCE Steel for Concrete Pavenent 11 Inch 0. 000
Sy 0. 000 0. 00
. 39000 0. 000 0. 00

[y

0185 MATERI AL ALLOMNCE Rock 0. 000
SY 0. 000 0. 00
4. 39000 0. 000 0. 00

0185 MATERI AL ALLOMNCE Rock 0. 000
SY 0. 000 0. 00
4. 39000 0. 000 0. 00

0185 MATERI AL ALLOMNCE Rock 0. 000
SY 0. 000 0. 00
4. 39000 0. 000 0. 00

0185 MATERI AL ALLOMNCE Rock 0. 000
SY 0. 000 0. 00
4. 39000 0. 000 0. 00

0185 MATERI AL ALLOMNCE Sand 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00

0185 MATERI AL ALLOMNCE Sand 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17024-BI D ESTI MATE RUN
PRQJECT: ES22871- 032 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0185 MATERI AL ALLOMNCE Sand 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00
0185 MATERI AL ALLOMANCE Sand 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Sand 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00
0190 507- 00000 Concrete Slope and Ditch Paving 3. 250 3. 250
CcY 0. 000 0. 00
230. 00000 3. 250 747.50
0195 519-00100 *Epoxy 2.000 2.000
GAL 0. 000 0. 00
350. 00000 2.000 700. 00
0200 603-01300 30 Inch Reinforced Concrete Pipe 376. 000 376. 000
LF 0. 000 0. 00
125. 00000 376. 000 47, 000. 00
0205 603- 02360 45x29 Inch Reinforced Concrete Pipe Elliptical 160. 000 160. 000
LF 0. 000 0. 00
200. 00000 160. 000 32, 000. 00
0210 603-05136 45x29 I nch Reinforced Concrete End Section Elliptical 4.000 4. 000
EACH 0. 000 0. 00
2, 800. 00000 4.000 11, 200. 00
0215 603-10240 24 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
72.00000 80. 000 5, 760. 00
0220 603-10300 30 Inch Corrugated Steel Pipe 190. 000 190. 000
LF 0. 000 0. 00
86. 00000 190. 000 16, 340. 00
0225 603-30024 24 Inch Steel End Section 4.000 4.000
EACH 0. 000 0.00

530. 00000 4.000 2,120. 00



CONTI D C17024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15:43: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 603-30030 30 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
855. 00000 8. 000 6, 840. 00
0235 603-33030 30 Inch Pipe Safety End Treat nment 10. 000 10. 000
EACH 0. 000 0. 00
2, 800. 00000 10. 000 28, 000. 00
0240 603-50012 12 Inch Plastic Pipe 179. 000 179. 000
LF 0. 000 0. 00
46. 00000 179. 000 8,234.00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
14. 00000 1, 350. 000 18, 900. 00
0250 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
900. 00000 8. 000 7,200. 00
0255 606- 02005 *End Anchor age (Fl ared) 10. 000 10. 000
EACH 0. 000 0. 00
1, 445. 00000 10. 000 14, 450. 00
0260 607-00005 *End Post 31. 000 31. 000
EACH 0. 000 0. 00
175. 00000 31. 000 5,425. 00
0265 607-00010 *Corner and Line Brace Post 94. 000 94. 000
EACH 0. 000 0. 00
195. 00000 94. 000 18, 330. 00
0270 607-01000 *Fence Barbed Wre with Metal Posts 71, 322.000 71, 322. 000
LF 0. 000 0. 00
1. 15000 71, 322. 000 82, 020. 30
0275 607-32000 *Fence Picket Snow 3,992. 000 3, 992. 000
LF 0. 000 0. 00
4. 30000 3,992. 000 17, 165. 60
0280 609-40011  Curb Type 4 (Section M 228. 500 228. 500
LF 0. 000 0. 00
16. 00000 228.500 3, 656. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17024-BI D ESTI MATE RUN 08/29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 612-00001 *Del i neator (Type I) 166. 000 166. 000
EACH 0. 000 0. 00
22.00000 166. 000 3, 652. 00
0290 612-00003 *Del i neator (Type I11) 21. 000 21. 000
EACH 0. 000 0. 00
23. 00000 21. 000 483. 00
0295 613-00200 *2 Inch Electrical Conduit 50. 000 50. 000
LF 0. 000 0. 00
17. 90000 50. 000 895. 00
0300 613-07050 *Pul | Box (13"x24"x18") Deep 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0305 614-00011 *Sign Panel (dass I) 34. 560 34. 560
SF 0. 000 0. 00
13. 00000 34. 560 449. 28
0310 614-00012 *Sign Panel (Oass I1) 106. 380 106. 380
SF 0. 000 0. 00
15. 00000 106. 380 1,595. 70
0315 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 43. 500 43. 500
LF 0. 000 0. 00
15. 80000 43. 500 687. 30
0320 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 121. 000 121. 000
Sl i pbase)
LF 0. 000 0. 00
32. 00000 121. 000 3,872.00
0325 614-72875 *Loop Detector Wre 600. 000 600. 000
LF 0. 000 0. 00
4. 75000 600. 000 2, 850. 00
0330 614-73005 *Pi ezo El ectric Tube, dass 2 2.000 2. 000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0335 614- 80000 *Fl ashi ng Beacon YELLOW 1. 000 1. 000
EACH 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17024- BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 615- 00030 Enbanknent Protector Type 3 5. 000 5. 000
EACH 0. 000 0. 00
650. 00000 5. 000 3, 250. 00
0345 621-00450 Det our Pavenent 17, 701. 000 17, 701. 000
SY 0. 000 0. 00
25. 00000 17, 701. 000 442,525. 00
0350 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
98, 500. 00000 1. 000 98, 500. 00
0351 625- 00001 Construction Surveying (Hourly) Extra Construction 70. 000 70. 000
Surveyi ng
HOUR 0. 000 0. 00
100. 00000 70. 000 7,000. 00
0355 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0360 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0365 627-00001 *Pavenent Mar ki ng Pai nt 85. 000 85. 000
GAL 0. 000 0. 00
29. 50000 85. 000 2,507.50
0370 627-00005 *Epoxy Pavement MarKking 298. 000 298. 000
GAL 0. 000 0. 00
68. 50000 298. 000 20, 413. 00
0375 627-02001 *Preformed Plastic Pavermrent Marking (Type I1) 14, 931. 000 14, 931. 000
SF 0. 000 0. 00
8. 20000 14, 931. 000 122, 434. 20
0380 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 90. 000 90. 000
SF 0. 000 0. 00
10. 50000 90. 000 945. 00
0385 630-00000 *Fl aggi ng 13, 728. 200 13, 728. 200
HOUR 0. 000 0. 00
20. 00000 13, 728. 200 274, 564. 00



CONTI D C17024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17024- Bl D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15:43: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-00001 *Pilot Car Qperation 2,459. 250 2,459. 250
HOUR 0. 000 0. 00
32. 25000 2,459. 250 79, 310. 81
0395 630- 00007 *Traffic Control Inspection 93. 000 93. 000
DAY 0. 000 0. 00
105. 00000 93. 000 9, 765. 00
0400 630-00012 *Traffic Control Managenent 268. 000 268. 000
DAY 0. 000 0. 00
800. 00000 268. 000 214, 400. 00
0405 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
315. 00000 8. 000 2,520. 00
0410 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
32. 00000 6. 000 192. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
31. 25000 26. 000 812. 50
0420 630-80342 *Construction Traffic Sign (Panel Size B) 107. 000 107. 000
EACH 0. 000 0. 00
32. 00000 107. 000 3,424.00
0425 630- 80344 *Construction Traffic Sign (Special) Construction 276. 000 276. 000
I nf or mati on
SF 0. 000 0. 00
13. 00000 276. 000 3,588. 00
0430 630-80348 *Construction Information Sign (Radio Sign Install) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0435 630-80348 *Construction Information Sign (Special) (ARRA) 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0440 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00



CONTI D C17024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15:43: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80360 *Drum Channel i zi ng Devi ce 558. 000 558. 000
EACH 0. 000 0. 00
6. 00000 558. 000 3, 348. 00
0450 630-80370 *Concrete Barrier (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
23. 00000 300. 000 6, 900. 00
0455 630- 80380 *Traffic Cone 250. 000 250. 000
EACH 0. 000 0. 00
5. 00000 250. 000 1, 250. 00
0460 630-80391 *Channel i zi ng Devi ce (Fixed) 150. 000 150. 000
EACH 0. 000 0. 00
55. 00000 150. 000 8, 250. 00
0465 630- 80430 *Runble Strip (Portable) 4. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0470 630-80520 *Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0471 900- 00006 Added Item (Dol lar)/ Liens agai nst Lawson Construction 0. 000 -101, 438. 860
DOL 30, 882. 060 30, 882. 06
1. 00000 - 70, 556. 800 -70, 556. 80
0475 700- 70010 F/ A M nor Contract Revisions 3, 574. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A Partnering 2,024.900 2,024.900
FA 0. 000 0. 00
1. 00000 2,024.900 2,024.90
0485 700- 70013 F/ A Concrete Paverment |ncentive 260, 000. 000 227,229.130
FA 0. 000 0. 00
1. 00000 227,229. 130 227,229.13
0490 700-70016 F/ A Fuel Cost Adj ustnent 51, 464. 400 51, 464. 400
FA 0. 000 0. 00
1. 00000 51, 464. 400 51, 464. 40



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17024-BI D ESTI MATE RUN 08/29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO. 0015 15: 43: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 700- 70018 F/ A Roadway Snoot hness | ncentive 90, 572. 000 90, 571. 440
F A 0. 000 0. 00
1. 00000 90, 571. 440 90, 571. 44
0500 700- 70021 F/ A On-The-Job Trai nee 1, 546. 500 1, 546. 500
HOUR 0. 000 0. 00
1. 00000 1, 546. 500 1, 546. 50
0505 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70034 F/ A D spute Resol ution Board 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70190 F/ A Electric Service 2,290.770 2,290.770
F A 0. 000 0. 00
1. 00000 2,290.770 2,290.77
0525 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 900- 00005 Added |tem (Day)/ Liqudated Damages -4.000 -4.000
DAY 0. 000 0. 00
3, 823. 00000 -4.000 - 15, 292. 00
CAT 0200 CURRENT AMI $ 9, 615,749.42 % 30,882.06% 9,474,944.25
CAT NO0300 STRUCTURE O 26-E
0530 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 369. 000 369. 000
Sy 0. 000 0. 00
1. 60000 369. 000 590. 40
0535 202-00425 *Rermoval of Bridge Railing 188. 000 188. 000
LF 0. 000 0. 00
5. 30000 188. 000 996. 40



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE O 26-E
0540 202-00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0545 202- 05150 *Sandbl ast i ng 5, 764. 000 5, 764. 000
SF 0. 000 0. 00
0. 35000 5, 764. 000 2,017. 40
0550 206- 00000 *Structure Excavation 448. 000 448. 000
cY 0. 000 0. 00
13. 50000 448. 000 6, 048. 00
0555 206- 00100 *Structure Backfill (O ass 1) 309. 000 309. 000
cY 0. 000 0. 00
50. 00000 309. 000 15, 450. 00
0560 502-11489 *Steel Piling (HP 14x89) 152. 000 152. 000
LF 0. 000 0. 00
89. 50000 152. 000 13, 604. 00
0560 MATERI AL ALLOMNCE Steel Piling O 26-E 0. 000
LF 0. 000 0. 00
39. 57000 0. 000 0. 00
0565 503- 00036 *Drilled Caisson (36 Inch) 104. 000 104. 000
LF 0. 000 0. 00
275. 00000 104. 000 28, 600. 00
0570 518-01004 *Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
150. 00000 88. 000 13, 200. 00
0570 MATERI AL ALLOMNCE Expansi on O 26-E 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
0575 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0580 519- 01050 *Epoxy Resin Crack Seal er 4, 048. 000 4, 048. 000
SF 0. 000 0. 00
3. 00000 4, 048. 000 12, 144. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE O 26-E
0585 519-03000 *Thin Bonded Epoxy Overlay 640. 000 640. 000
0. 000 0.00
45. 00000 640. 000 28, 800. 00
0590 601- 03040 *Concrete O ass D (Bridge) 235. 000 235. 000
0. 000 0. 00
660. 00000 235. 000 155, 100. 00
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 46, 852. 000 46, 852. 000
0. 000 0. 00
1. 00000 46, 852. 000 46, 852. 00
0600 606-11000 *Bridge Rail Type 10 264. 000 264. 000
0. 000 0. 00
97. 00000 264. 000 25, 608. 00
0600 MATERI AL ALLOMANCE Bri dge Rail 0. 000
0. 000 0. 00
45. 84000 0. 000 0. 00
CURRENT AMI  $ 379,010.20 $ 0.00% 379, 010. 20
CAT NOO0301 STRUCTURE O 26-N
0605 202-00015 *Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0610 202-00150 *Renoval of Vall 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0615 206- 00000 *Structure Excavation 349. 880 349. 880
0. 000 0. 00
13. 50000 349. 880 4,723.38
0620 206-00065 *Structure Backfill (FlowFill) 40. 000 40. 000
0. 000 0. 00
135. 00000 40. 000 5, 400. 00
0625 206-00100 *Structure Backfill (O ass 1) 5. 000 5. 000
0. 000 0.00
50. 00000 5. 000 250. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE O 26-N

0630 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0.00
8, 500. 00000 1.000 8, 500. 00
0635 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
Cy 0. 000 0.00
275. 00000 0. 000 0. 00
0636 900- 00022 Added Item (Square Yard)/ CMD #6 191. 000 191. 000
Sy 0. 000 0.00
176. 64000 191. 000 33,738. 24
CAT 0301 CURRENT AMI  $ 55,651. 62 $ 0.00% 55, 651. 62

CAT NO0302 STRUCTURE O 26-0

0640 202-00210 Renoval of Concrete Pavenent 4, 113. 800 4,113. 800
SY 0. 000 0. 00
3. 75000 4,113. 800 15, 426. 75
0645 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 406. 000 1, 406. 000
SY 0. 000 0. 00
1. 60000 1, 406. 000 2,249. 60
0650 202-00425 *Renoval of Bridge Railing 408. 000 408. 000
LF 0. 000 0. 00
5. 30000 408. 000 2,162.40
0655 202- 00502 *Removal of Portions of Present Structure 30. 000 30. 000
CY 0. 000 0. 00
450. 00000 30. 000 13, 500. 00
0656 202- 05150 Sandbl asti ng 15, 688. 000 15, 688. 000
SF 0. 000 0. 00
0. 35000 15, 688. 000 5, 490. 80
0660 206- 00000 *Structure Excavation 330. 000 330. 000
CcY 0. 000 0. 00
13. 50000 330. 000 4, 455. 00
0665 206- 00100 *Structure Backfill (dass 1) 150. 000 150. 000
CcY 0. 000 0. 00

50. 00000 150. 000 7,500. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17024-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: ES22871- 032 ESTI MATE NO 0015 15: 43: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE O 26-0

0670 206- 00200 *Structure Backfill (O ass 2) 80. 000 80. 000
(e 0. 000 0. 00
22. 60000 80. 000 1, 808. 00
0675 403- 34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0680 412-01100 *Concrete Paverment (11 Inch) 0. 000 0. 000
Sy 0. 000 0. 00
31. 90000 0. 000 0. 00
0685 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
0690 518-01004 *Bri dge Expansion Device (0-4 Inch) 206. 000 206. 000
LF 0. 000 0. 00
150. 00000 206. 000 30, 900. 00
0690 MATERI AL ALLOWANCE Expansi on O 26-0O 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
0691 519-03000 Thin Bonded Epoxy Overlay 1, 743. 000 1, 743. 000
Sy 0. 000 0. 00
45. 00000 1, 743. 000 78, 435. 00
0695 601- 03040 *Concrete O ass D (Bridge) 260. 250 260. 250
(9 0. 000 0. 00
660. 00000 260. 250 171, 765. 00
0696 900- 00006 Added Item (Dol lar)/ Price Reduction for Low Strength -1. 000 -1.000
Concrete
DOL 0. 000 0. 00
1, 425. 60000 -1.000 -1,425.60
0700 602-00020 *Rei nforcing Steel (Epoxy Coated) 34, 960. 000 34, 960. 000
LB 0. 000 0. 00
1. 00000 34, 960. 000 34, 960. 00
0700 MATERI AL ALLOMANCE Rei nforcing Steel O 26-0 0. 000
LB 0. 000 0. 00

0. 49000 0. 000 0. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17024-BI D ESTI MATE RUN 08/29/ 2011
PRQJECT: ES22871- 032 ESTI MATE NO. 0015 15: 43: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE O 26-0O
0705 606- 11010 *Bridge Rail Type 10R 434. 100 434.100
LF 0. 000 0. 00
67. 00000 434. 100 29, 084. 70
0705 MATERI AL ALLOMANCE Bridge Rail for Str. O 26-0 0. 000
LF 0. 000 0. 00
45. 84200 0. 000 0.00
CAT 0302 CURRENT AMI  $ 396,311.65$ 0.00% 396, 311. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0710 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0715 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0720 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 49, 800. 00 $ 0.00$ 49, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 496, 522. 89 $

30, 882. 06 $10, 355, 717. 72



